D Task  Task Name Constraint Type Duration [Oct 5,14 |0ct 12,14 Oct 19,14 Oct 26,14 Nov2,4 Nov 9, 14
O Mode s Mol w | F s Tl s I mw s | T s Imlwo ¥ s T
1 - Design As Soon As Possible 3 days? 1
2 - D1 As Soon As Possible 1 day? -
3 - D2 As Soon As Possible 1 day? i
4 - D3 As Soon As Possible 1 day? a
5 L Install As Soon As Possible 3 days? 1
6 - Issue PO As Late As Possible 1 day? [
7 - Acquire hardware As Late As Possible 1 day?
8 EH my install hardware  Start No Earlier Than 1 day?
9 - Test As Soon As Possible 3 days? | |
10 - T1 As Soon As Possible 1 day? v-l
11 - T2 As Soon As Possible 1 day? [ o
12 - T3 As Soon As Possible 1 day? g
13 - Deploy As Soon As Possible 3 days?
14 - DP1 As Soon As Possible 1 day?
15 - DP2 As Soon As Possible 1 day? v-—i
16 - DP3 As Soon As Possible 1 day? [ |
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